



3 1223 07513 4396

SAN FRANCISCO

DOCUMENTS DEPT.

UNIFIED SCHOOL DISTRICT

FEB 15 1996

FACILITIES PLANNING & CONSTRUCTION

SAN FRANCISCO
PUBLIC LIBRARYMEMORANDUM

Date: 6 October 1995

To: Arturo Taboada, Director

From: Bruce Giannini, Acting Director
Asbestos Control Program

Re: Preliminary Risk Assessment Report for Lead

Please find below an update of the projects listed in my previous summary of 21 September 1995 after a meeting with Buildings and Grounds and the Custodial Departments to further update this information for you and Stacey Herrera, the District's representative to the Lead Poisoning Prevention Citizens' Advisory Committee.

ts by the consultant industrial hygienist, Environmental
additional sites or scopes of work may be added to this

5/S



San Francisco Public Library

ment Information Center
San Francisco Public Library
arkin Street, 5th Floor
San Francisco, CA 94102

REFERENCE BOOK

taken from the Library

of Clean-up/ ization	Completion Date	Party
et-wipe	21 Aug 95	ACP
abilization	31 Aug 95	Alpha Bay
et-wipe	18 Sept 95	Custodial
et-wipe	21 Sept 95	ACP
abilization	22 Sept 95	Pyramid
and wax floors/wet-wipe	28 Sept 95	Custodial
box ground cover	29 Sept 95	B&G
box ground cover	29 Sept 95	B&G
box ground cover	29 Sept 95	B&G
and wax floors/wet-wipe	3 Oct 95	ACP
and wax floors	7 Oct 95	Custodial
t-wipe	6 Oct 95	ACP
abilization	17 Oct 95	ACP/B&G
oper CC relocates to Milk CC	16 Oct 95	Site
ew CC dust wet-wipe	13 Oct 95	ACP
ohn McLaren CC window sash LBP stabilization	31 Oct 95	ACP/B&G
s Americas CC clean and wax floors/wet-wipe (site to be demolished 9/96)	31 Oct 95	ACP
n Miguel CC wet-wipe/HEPA vacuum interior/yard	31 Oct 95	ACP
LBP stabilization	31 Mar 96	bid to contractor
ary PR LBP stabilization (no longer has children)	31 Aug 96	ACP

JOishi/Custodial/Buildings and Grounds/Child Development Program

Newcomb Avenue, San Francisco, CA 94124 Telephone (415) 695-5500 Fax (415) 695-5667

EF
28.52
9157

D

SFUSD SAN FRANCISCO
UNIFIED SCHOOL DISTRICT
FACILITIES PLANNING & CONSTRUCTION

DOCUMENTS DEPT.

FEB 15 1996

SAN FRANCISCO
PUBLIC LIBRARY

M E M O R A N D U M

Date: 6 October 1995

To: Arturo Taboada, Director

From: Bruce Giannini, Acting Director
Asbestos Control Program

Re: Preliminary Risk Assessment Report for Lead

Please find below an update of the projects listed in my previous summary of 21 September 1995 after a meeting with Buildings and Grounds and the Custodial Departments to further update this information for you and Stacey Herrera, the District's representative to the Lead Poisoning Prevention Citizens' Advisory Committee.

Based on follow-up reports by the consultant industrial hygienist, Environmental Science and Engineering, additional sites or scopes of work may be added to this list in the future.

<u>Site</u>	<u>Scope of Clean-up/ Stabilization</u>	<u>Completion Date</u>	<u>Party</u>
Complete			
John McLaren CC	dust wet-wipe	21 Aug 95	ACP
Excelsior CC	LBP stabilization	31 Aug 95	Alpha Bay
Milk CC	dust wet-wipe	18 Sept 95	Custodial
Bryant ES	dust wet-wipe	21 Sept 95	ACP
S.F. Parenting	LBP stabilization	22 Sept 95	Pyramid
Harte CC	clean and wax floors/wet-wipe	28 Sept 95	Custodial
Cobb CC	planter box ground cover	29 Sept 95	B&G
Sanchez CC	planter box ground cover	29 Sept 95	B&G
Swett ES	planter box ground cover	29 Sept 95	B&G
Weill CC	clean and wax floors/wet-wipe	3 Oct 95	ACP
Underway/Planned			
Yerba Buena CC	clean and wax floors	7 Oct 95	Custodial
Redding CC	dust wet-wipe	6 Oct 95	ACP
Stockton CC	LBP stabilization	17 Oct 95	ACP/B&G
Cooper CC	relocates to Milk CC	16 Oct 95	Site
Drew CC	dust wet-wipe	13 Oct 95	ACP
John McLaren CC	window sash LBP stabilization	31 Oct 95	ACP/B&G
Las Americas CC	clean and wax floors/wet-wipe (site to be demolished 9/96)	31 Oct 95	ACP
San Miguel CC	wet-wipe/HEPA vacuum interior/yard	31 Oct 95	ACP
	LBP stabilization	31 Mar 96	bid to contractor
Geary PR	LBP stabilization (no longer has children)	31 Aug 96	ACP

cc JOishi/Custodial/Buildings and Grounds/Child Development Program



